
(mint VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order # °014

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,244,256.17
Site Funds Available: | $ 550,842.66 |

* Excludes: Fee, Fixed Price Subcontracts

CosfS to Date Ph 1: (Fee Excluded)
Indirect Costs: 25% $ 562,865.18
Direct Costs: 75% $ 1.681,390.99

$ 2,244,256.17
This week:
Indirect Costs: 34% $ 12,245.96
Direct Costs: 66% $ 23,394.97

$ 35,640.93

Dally Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 3,752.52
Direct Costs: $ 13,607.89

$ 17,360.41

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 12/29/2003 I
Target Completion: 12 Dec 2003 (Field Ops)

Weekly Budget Summary

Contract* DACA45-01-D-0001

#19

Costs Thru:

Award Date 18-Jul-03 11/28/2003
Start Date: 21-Jul-03 PUBLIC
Completion: 31-Jul-04 __ _

DnmiMFMgTioM
Budget Summary:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca>
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

This Week Cost to Date

$
$
$ 3,572.44
$ 6,557.02
$ 2,116.50

$
$
$

$ 6,119.68
$ 12,794.86
$ 56,693.03
$ 304,996.72
$ 176,388.61
$ 5,872.28
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 9,061.57
$ 332.89
$ 1,520.25
$ 1,857.32
$
$ 3,532.69
$ 1,516.61
$ 1,011.38
$ 1,128.68
$ 46.01
$ 1,736.34

$
$ 1,437.75
$ 213.50
$
$ (0.02)
$
$ 35,640.93

$ 57,824.57
$ 106,160.03
$ 339,304.10
$ 175,367.64
$ 7,732.16
$ 510,044.15
$ 176,915.73
$ 12,523.74
$ 92,112.18
$ 5,180.92
$ 38,572.53

$
$ 119,711.24
$ 37,883.35
$ 2,059.54
$ (0.89)
$ 174,414.17
$ 2,418,670.34

f

ro
0

!si "^

i

Remarks:
1) No field activities conducted this week, Crew Rotation/Thanksgiving Break.
2) Site Co-Ord activities continue. Resident Notifications, Final Close-out Packages.
3) Added 3-PH II sites to augment current list. Brings Ph I to 145, 134 Access, 9 No Contact, 2 decline
4) Reduced crew/equipment fleet, for final run of this season (2-12 Dec 03).
5) 122 Completed to Date, 427,658 SF completed to date, Current Avg/site 3367 SF.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Oirdlef

Rapid Response/Project Resources Inc

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03
Completion: 31-Jul-04

#19

Costs Thru:

11/28/2003

Page 2 of 4

11/21/2003 | $ 1.284.903.90 | $ 174.638.50 | $ 232,978.68 | $ 295.165.37 | $ 213,281.49 | $ 7.647.78 | $ 174,414.17 { \ $ 2,383.029^9

Date
11/22/2003
11/23/2003
11/24/2003
11/25/2003
11/26/2003
11/27/2003
1 1/28/2003

This Week
To Date

Labor
$ 11,328.40
$ 3,169.18
$ 1^55.15
$ 340.47
$ 630.92
$
$
$ 16,924.12
$ 1,301.828.02

Per Diem
$ 1,640.62
$ 475.88
$
$
$
$
$
$ 2,116.50
$ 176,755.00

Equipment
$ 2,464.89
$ 319.38
$ 1,730.26
$ 1,680.76
$ 1,831.51
$ 1,716.76
$ 1,756.14
$ 11,499.70
$ 244,478.38

Material
$ 3,512.12
$ 99.00
$ 99.00
$ 99.00
$ 99.00
$ 99.00
$ 99.00
$ 4,106.12
$ 299,271.49

Subcontracts
$ 994.50
$
$
$
$
$

$
$ 994.50
$ 214,275.99

Analytical
$
$
$
$
$
$
$
$
$ 7.647.78

Fee
$
$
$
$
$
$
$
$
$ 174,414.17

Daily Total
$ 19,940.53
$ 4,063.44
$ 3,284.41
$ 2,120.23
$ 2,561.43
$ 1,815.76
$ 1,855.14
$ 35,640.94
$2,418,670.83

Total Phase II
$ 2,402,970.42
$ 2,407,033.86
$ 2,410,318.27
$ 2,412,438.50
$ 2,414,999.93
$ 2,416,815.69
$ 2,418,670.83

12%

32%

Weekly Cost by Category

47%

10% 0%
Cost to Date by Category

13%

58%
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Effll
US Army Corps
off Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 56,693.03
$ 304,996.72
$ 176,388.61
$ 5,872.28
$
$

$ 562,865.18

$ 50.16
$ 104.88
$ 464.70
$ 2,499.97

$ 1,445.81
$ 48.13
$

$
$ 4,613.65

$
$
$ 3,572.44
$ 6,557.02
$ 2,116.50
$
$
$
$ 12,245.96

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/OI
#DIV/0!
#DIV/0!

$ 57,824.57
$ 106,160.03
$ 339,304.10
$ 175,367.64
$ 7,732.16
$ 510,044.15
$ 176,915.73
$ 12,523.74
$ 92,112.18
$ 5,180.92
$ 38,572.53
$
$ 119,711.24
$ 37,883.35
$ 2,059.54

$ 473.97
$ 870.16
$ 2,781.18
$ 1,437.44
$ 63.38
$ 4,180.69
$ 1,450.13
$ 102.65
$ 755.02
$ 42.47
$ 316.17
$
$ 981.24

$ 310.52
$ 16.88

$ 9,061.57
$ 332.89
$ 1,520.25
$ 1,857.32
$
$ 3,532.69
$ 1,516.61
$ 1,011.38
$ 1,128.68
$ 46.01
$ 1,736.34
$
$ 1,437.75
$ 213.50
$

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

Total Direct Costs:

Sub Totals:
Fee

$ 1,681,391.88 $ 13,781.90 $ 23,394.99 #DIV/0!

$ 2,244,257.06 $ 18,395.55 $ 35,640.95 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

jdget Summary #19

Completed To Date Costs Thru:

122 | 11/28/2003
Completed This week

0 I
Page 3 of 4

$ 2,418,671.23 $ 19,606.76 $ 35,640.95 #DIV/0!
* Fee Prorated across 144 anticipated Sites



t^rgTTiTj VB/l-70 Superfund Site

US Army Corps Denver' Colorado Task Order * °014

Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Uj> As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 56,693.03
$ 304,996.72
$ 176,388.61
$ 5,872.28
$

$
$ 562,865.18

Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#19

Costs Thru:

11/28/2003

Page 4 of 4

Duration Est to Compl Variance

$ 594.11
$ (3,101.65)
$ (23,526.35)
$ (9,176.35)
$ (97,876.28)
$ 19,431.92
$ 8,509.21
$ 7,743.16
$ (97,402.23)

$
$
$ 335.27
$ 2,089.34
$ 1,294.65
$ 33.27
$
$
$ 3,752.52

N/A
N/A
LS
14
14
14

N/A
N/A

$
$
$ 3,500.00
$ 29,250.74
$ 18,125.10
$ 465.73
$
$

$ 51,341.56

$ 594.11
$ (3,101.65)
$ (27,026.35)
$ (38,427.09)
$ (116,001.38)
$ 18,966.20
$ 8,509.21

L$ 7,743.16
$ (148,743.79)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
S 2,329,635.88

$ 57,824.57
$ 106,160.03
$ 339,304.10
$ 175,367.64
$ 7,732.16
$ 510,044.15
$ 176,915.73
$ 12,523.74
$ 92,112.18
$ 5,180.92
$ 38,572.53
$
$ 119,711.24
$ 37,883.35
$ 2,059.54
$ 1,681,391.88

$ (41,825.73)
$ (49,632.39)
$ 116,589.90
$ 258,500.48
$ 28,779.72
$ (219,228.65)
$ 113,899.79
$ 278,291.78
$ 198,703.34
$ 52,108.33
$ 16,997.02
$ 9,714.54
$ (74,711.24)
$ (37,883.35)
$ (2,059.54)
$ 648,244.00

$ 323.63
$ 219.61
$ 3,025.68
$ 1,542.60
$
$ 4,913.86
$ 1,425.44
$ 195.35
$ 720.06
$ 98.53
$ 635.68
$
$ 270.01
$ 226.42
$ 11.02
$ 13,607.89

N/A
3
9
9

LS
10
14
14
14
14
14

N/A
LS
14
LS

$
$ 658.84
$ 27,231.11
$ 13,883.36
$ 12,500.00
$ 49,138.63
$ 19,956.18
$ 2,734.89
$ 10,080.80
$ 1,379.43
$ 8,899.55
$ 9,714.54
$ 500.00
$ 3,169.81
$ 500.00
$ 160,347.13

$ (41,825.731
$ (50,291.23)
$ 89,358.79
$ 244,617.12
$ 16,279.72
$ (268,367.28)
$ 93,943.61
$ 275,556.90
$ 188,622.54
$ 50,728.90
$ 8,097.48
$
$ (75,211.24)
$ (41,053.16)
$ (2,559.541
$ 487,896.87

Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,418,671.23

$
$ 550,841.77 $ 17,360.41

$
$ 211,688.69

$
$ 339,153.08

* Assumes 12 Dec 2003 Target Completion (Field Ops)



Project Resources hit Current Week's Costs by Type

)> -^-

THk-Inc Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $3,226.50 $345 .94 j

004 Site Set-up/Maint. $9,061.57
|

005 Site Coordination ($94.25) $401.63 $25.52 |
1

006 Removal $67.03 $1,453.23
|

007 T&D ($61.05) $1,918.35

009 Restoration(Bckfill) ($734.16) $3,846.11 $420.75

010 Post-Const Maint. $46.01

011 Site Coord Follow-up $1,736.34 !

013 Site Admin/lndirects $3,308.03 " $2,666.51 $582.47

014 Lodging/Per Dim $2,116.50

018 Community Air Mon. $443 .25 $994.50

09B Sod & Seed $414.11 $472.50 $630.00

09C Garden & Flower Bed . $1,011.38
1

09D Misc Restoration $298.13 $830.55

19 Fuel, Oil.Misc Fid Su $213.50

$16,924.12 $2,116.50 $11,499.69 $4,106.12 $994.50

Extended

$3,572.44

$9,061.57

$332.89

$1,520.26

$1,857.30

$3,532.70

$46.01

$1,736.34

$6,557.01

$2,116.50

$1,437.75

$1,516.61

$1,011.38

$1,128.68

$213.50

$35,640.93

Tuesday. December 02. 2003 Page 1 of 1



V ProjECtResourcBsIni JTD Costs by Type

Ink

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

100

IMC Labor

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Billable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Fee

$3,

$12,

$25,

$32,

$93,

$292,

$136,

$353,

$3,

$38,

$219,

$5,

SI.

$60,

$20,

931.

643.

884.

861.

995.

470.

491.

$0.

118.

806.

572.

711.

872.

524.

$0.

837.

106.

Per Diem

43 $366.39

93

41

11

76

96

34

00

66

12

51

07

$176,388.40

28

58

00

54

28

19 Fuel.Oil.Misc Fid Su

Equipment Materials Subcontracts Analytical Other Fee

$1,821

$150

$30,808

$4,538.07 $17,725

$6,574.50 $5,589

$43,091.91 $3,741

$38,876.23

$84.38 $0

$63,982.89 $92,942

$1,374

$0

$62,772.74 $22,512

$2,638.13 $672

$534.96

$0

$13,913.44 $6,989

$12,523

$7,471.06 $64,636

$37,782

.86

1

.63

.38 $2,700.00

.70

.19

.00 $7,647.75

.55

.80 '

.00

.83

.62 $116,400.38 $0.00

.00

.16 $95,175.53

.69 j

.02 . •
1

$174,414.17

.08

i

Extended

$6,

$12,

$56,

$57,

$106,

$339,

$175,

$7,

$510,

$5,

$38,

$304,

$176,

$5,

$119,

$2,

$176,

$12,

$92,

$174,

$37,

119.

794.

693.

824.

159.

304.

367.

732.

044.

180.

572.

996.

388.

872.

711.

059.

$0.

915.

523.

213.

414.

782.

67

87

04

56

96

06

57

13

10

92

51

63

40

28

12

54

00

67

69

35

17

08

Tuesday, December 02,2003 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,301,827.95 $176,754.79 $244,478.30 $299,271.43 $214,275.90 $7,647.75 $174,414.17 $2,418,670.29

Tuesday, December 02, 2003 Page 2 of 2


